| Aug Sep

ID £ | Task Name Start Finish 728 | 8/4 8/11 8/18 | 825 9/1 9/8
1 |Fd TO 85-BTA Phase Il Thu 10/31/02 Thu 10/31/02

85.1.1 Develop Project plan* Mon 11/5/01 Mon 1/14/02
7 85.1.2 Update SFA Technology Policy Guide Mon 11/5/01 Fri 1/25/02
13 85.1.3 Pilot first ASG meeting and document findings Fri 11/23/01 Thu 2/7/02
30 85.1.4 Develop Support Tool Functional Requirements Mon 11/19/01 Fri 1/11/02
38 85.1.5 Determine Build or Buy Solution Mon 12/3/01 Fri 3/8/02
46 85.1.10 Business Case Development Thu 8/1/02 Tue 9/3/02 ‘:—
51 85.1.11a - Quarterly Status Report Mon 11/5/01 Mon 1/7/02
56 85.2.1a Monthly Status Report - March Fri 3/1/02 Fri 3/29/02
59 85.2.1b Montly Status Report - April Mon 4/1/02 Mon 4/29/02
62 85.2.1c Monthly Status Report - May Wed 5/1/02 Thu 5/30/02
64 85.2.1d Monthly Status Report - June Mon 6/3/02 Fri 6/28/02
67 85.2.1e Monthly Status Report - July Mon 7/1/02 Mon 7/29/02 ~
70 85.2.1f Monthly Status Report - August Thu 8/1/02 Mon 9/9/02 —
73 85.2.1g Monthly Status Report - September Mon 9/2/02 Mon 9/30/02 —
74 B | Miscellaneous AWG and ASG support Mon 9/2/02 Mon 9/30/02 |
75 B | Update the Policy, Standards & Products document Mon 9/2/02 Mon 9/30/02 |
76 85.2.1h Monthly Status Report - October Tue 10/1/02 Thu 10/31/02
77 [ Miscellaneous AWG and ASG support Tue 10/1/02 Mon 10/28/02
78 B | Update the Technology Infrastructure Blueprint document Tue 10/1/02 Thu 10/31/02
79 85.3.1 Web Page GUI Guidelines Fri 6/14/02 Fri 9/27/02
84 85.3.2 Document the Framework Data Collection Meetings Mon 7/8/02 Fri 9/27/02 =
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